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BRAC 2005 Recommendation 
The 2005 Base Closure and Realignment Commission (BRAC) recommended the closure of 
Riverbank Army Ammunition Plant, CA (RBAAP) and the relocation of the artillery cartridge case 
metal parts functions to Rock Island Arsenal, IL (RIA).   
 
History  
Riverbank Army Ammunition Plant was built in 1942.  It began operation in 1943 as an aluminum 
reduction plant for military supplies and closed in 1944. It was used as a storage facility until 1952 
when it was reopened as a Government-Owned Contractor Operated (GOCO) metal parts 
fabrication facility. Operated by Norris Industries via a Facilities Use Contract, RBAAP met surge 
requirements generated by the Korean, Vietnam and Middle East Wars producing cartridge cases 
for land and naval artillery.  Active plant workforce population varied from a few hundred to several 
thousand depending upon the military production requirements. In the 1990s, as production waned, 
the Army leased excess space to private tenants through the U.S. Army’s Armament Retooling and 
Manufacturing Support (ARMS) program.  
 

Current Status 
BRAC law shifted RBAAP’s military mission to Rock Island Arsenal, IL and RBAAP was closed on 
31 March 2010. The movement, relocation, refurbishment and installation of the metal parts 
fabrication capability to Rock Island Arsenal, IL was complete in August 2011. To date, the former 
RBAAP acreage has not been transferred. Plans call for the transfer of an 80 acre parcel on the 
main plant, plus a 29 acre parcel outside the fence, going to the Riverbank Local Reuse Authority 
(RLRA) via a no-cost Economic Development Conveyance (EDC).  Other land parcels will be 
offered for public sale. 

 
Property Description  
RBAAP is located at the southeastern edge of the City of Riverbank, CA, five miles north of 
Modesto, CA placing it 75 miles east of the San Francisco Bay area  and 75 miles south of 
Sacramento in the central San Joaquin Valley, CA. The 172 acre complex is a mix of industrial and 
commercially zoned parcels. There is an 80 acre industrial park in the heart of the complex 
surrounded by 63 acres of undeveloped property and an additional 29 acre parcel along the 
Stanislaus River. The site contains 114 structures with 700,000 square feet of industrial buildings.  

Former Riverbank Army Ammunition Plant, Modesto, CA 
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Caretaking Status 

The Army has one full-time employee at RBAAP. Physical facilities continue to be maintained via a 
lease with the RLRA which has sub-leased various portions of the facility to private vendors. Five 
parcels of real property will be offered for sale.  Of these, two are undergoing decontamination.    

Riverbank AAP Environmental CleanRiverbank AAP Environmental Clean--upup  

Main Plant Area 

On 21 February 1990 RBAAP was listed as a Superfund site and placed on the Environmental 
Protection Agency (EPA) National Priorities List (NPL).  Currently, the chief contaminants are 
Polychlorinated Biphenyls (PCBs) (originating from decrepitating galbestos and oil-based PCBs 
in soil), and chromium in groundwater.  As munitions were neither manufactured nor assembled 
at RBAAP nor any active firing conducted at the site, there is no unexploded ordnance (UXO), 
munitions of concern (MEC) or lead-based contamination. In an effort to ensure that the risk to 
human health and the environment is minimal, the efforts in survey, characterization and clean-
up continue. 
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Riverbank AAP Reuse PlanRiverbank AAP Reuse Plan  

The RBAAP reuse plan was approved in November 2008. In summary the plan envisions the 
following:  It is proposed that the 143-acre main RBAAP site will continue to function primarily as an 
industrial park, along with some limited convenience retail uses, while the 29-acre evaporation/
percolation pond site will be sold by the Army for agricultural use. This approach is consistent with 
the vision, goals and objectives of this Reuse Plan, which were developed through consultation with 
community members, stakeholders and current tenants. It is also generally consistent with the land 
use designations proposed in Riverbank’s Draft 2025 General Plan. With job creation and current 
tenant expansion being the top priorities for the community, no other significant land uses were 
considered viable in reaching the community goals. It is expected that new tenants will include a 
wide variety of manufacturing, storage and repair businesses, similar to the businesses currently on 
the site. Some of these new tenants may require a limited amount of office space, as well as space 
for research and development (R&D) activities to support their manufacturing operations. Limited 
retail uses are also proposed for two portions of the site. Figure below is annotated with types of 
new businesses for each sector. 

There is no requirement for a Programmatic Agreement at the former Riverbank Army Ammunition 
Plant. 

Riverbank AAP, Programmatic Agreement, Section 106 Riverbank AAP, Programmatic Agreement, Section 106   
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Parcel Name 
Parcel 
Acres 

 Disposal 
Date 

Parcel  
Recipient 

Conveyance 
Authority 

2 19.6 4th Qtr FY15 TBD Public Sale 

2a 3.2 4th Qtr FY15 TBD Public Sale 

B 27.7 4th Qtr FY15 RLRA No-cost EDC 

4 (Evaporation/Percolation 
Ponds) 

28.8 4th Qtr FY15 TBD Public Sale 

1 (End Cap) 8.5 4th Qtr FY15 TBD Public Sale 

1a (End Cap) 4.4 4th Qtr FY15 TBD Public Sale 

Main Plant 79.9 4th Qtr FY16  RLRA No-cost EDC 

    As of 1 April 2015 

The former Riverbank Army Ammunition Plant consists of 172 acres of which 143 are contiguous. 
Currently, the former facility is occupied and operated by the  Riverbank Local Redevelopment 
Authority (RLRA) via a lease administered by the Sacramento office of USACE.  Plans are for the 
Army to convey the main plant area of 80 acres to the RLRA via a no-cost Economic Development 
Conveyance (EDC).  Notably, this area has been sub-leased to various private commercial entities 
by the RLRA. In addition Parcel B of 28 acres will also convey via a no-cost EDC. Plans call for its 
use as a ‘green industry’ business park. Environmental cleanup of PCBs due to galbestos will be 
accomplished via two Environmental Services Cooperative Agreements (ESCA).  The first of these 
(Phase I) commenced 2nd Quarter, FY2014 and is complete.  Discussions regarding the scope 
and responsibilities for the second ESCA (Phase II; clean-up of real property) are ongoing with 
agreement anticipated for 3rd Quarter, FY2015. 
 
The Army plans to dispose of all remaining parcels (1, 1a, 2, 2a, and 4) via public sale. Notably, an 
earlier effort to market these parcels via the GSA failed; there were no bids. USACE is negotiating 
with a commercial broker in an effort to revitalize this effort.  Although some interest has been 
expressed recently by possible buyers, the unanticipated discovery of contamination on Parcels 1 
and 1a requires additional cleanup. 
 

Property Conveyed (0 of 172 total acres) and Projected:Property Conveyed (0 of 172 total acres) and Projected:      

Riverbank AAP Property Conveyance  Plan  Riverbank AAP Property Conveyance  Plan    
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Riverbank AAP Property Conveyance  Plan  Riverbank AAP Property Conveyance  Plan    

Parcel 4 (E/P Ponds) near 
Stanislaus River (28.8 Acres) 

Main Plant 
area parcels 
(143 Acres) 

Parcels 1 and 1a (both end cap parcels) - 12.9 acres.  Conveyance by public sale has been 
delayed by the unanticipated discovery of oil-related PCB contamination. Testing for nature and 
extent is complete. Discussions with California authorities are ongoing and a time critical removal 
action clean-up contract, based on sampling, analysis, and standards, is being prepared. 
 

Parcels 2 and 2a (north of the main plant area) - 22.8 acres. Conveyance by public sale. 
Subsequent to the unexpected discoveries of oil-based PCB contamination in parcels 1 and 1a 
confirm-or-deny testing of 2 and 2a was warranted. Sampling is complete with negative results. 
 

Parcel B (northernmost parcel of main plant area) - 27.7 acres. Conveyance by EDC in 
conjunction with Main Plant area. Currently used as pasture; there is no indication of 
contamination. 
 

Parcel 4 (Evaporation/Percolation Ponds) - 28.8 acres are located about 1 ½ miles north of the 
main plant area along the Stanislaus River. Originally part of the property planned to be conveyed 
to the RLRA, that body chose to excise the parcel from its development plans. As with the other 
parcels, the Army projects disposal via public sale. There has been interest expressed in the 
purchase of this area by private entities.  Testing has confirmed its suitability for transfer for 
agricultural use. 
  

Main Plant - 79.9 acres. Conveyance by no-cost EDC and FOSET. Site is contaminated with 
PCBs associated with decrepitating galbestos siding and roofing. Clean-up efforts being 
conducted via two ESCAs. First ESCA (equipment) complete; second ESCA (siding, building 
surfaces & grounds) scope in draft; awaiting EPA comment/approval of standards and methods.  

Parcel B (27.7 Acres) 

Main Plant (79.9 
Acres) 

(28.8 Acres) 

Parcel 4 



 

Riverbank AAP, California                                               April 2015                               Page 7 

 

Key Milestones AchievedKey Milestones Achieved  

 RBAAP closed 31 March 2010. 

 The Riverbank Local Reuse Authority (RLRA) Reuse Plan was approved in 2008. 

 Record of Decision (ROD) approved April 2010 

 Equipment transferred (rehabilitation en route) from RBAAP to RIA, IL and reported mis-
sion ready 1 September 2011. 

 FOST/FOSET: Original Finding of Suitability of Transfer (FOST) signed April 2010; subse-
quent discoveries (currently undergoing testing) have required an amendment. 

 DUSD approved a “without consideration” Economic Development Conveyance on 12 
February 2013. 

 The Finding of Suitability Early Transfer (FOSET) is undergoing detailed revisions IAW 
comments and requirements from the California regulators.   

The facility for relocation of metal parts fabrication line (shell casings for Army Stryker & 
USN artillery) at Rock Island Arsenal, IL met BOD on 18 April 2010 and SRD on 30 May 
2010. Confirmatory tests and evaluations of production line and items completed 31 
August 2011. 


